COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 02/ 2013

ESTI MATE SUMVARY 11:12: 27
CONTI D C18727 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 18727- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 114.0 DAYS TI VE ALLOW 97 WORK DAYS
SH 9 HARTSEL SOUTH OVERLAY PERCENT TIME:  117.53 ORI G TI VE ALLOW 67 WORK DAYS
PROJECT NO STAO09A- 033
SH 9 HARTSEL SOUTH OVERLAY
NAMVE OF RQAD: 009A
PRQIECT COUNTI ES: PARK, REG ON 1
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 12/ 18/ 2012 DATE TI ME STARTED 05/ 30/ 2012
2710 WCLI FF ROAD DATE LET 05/ 03/ 2012 DATE WORK BEGAN 06/ 18/ 2012
DATE AWARDED 05/ 14/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 30/ 2012 DATE ACCEPTED
RALEI GH NC 27607 501 624 3688 DATE NOTI CE TO PROCEED 05/ 30/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 6, 045, 033. 44 PARTI Cl PATI NG $ 5,574, 697. 63 $ 500, 099. 17
AWARD PRQIECT AMT: $  4,279,311.66 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 92. 22% TOTAL EARNI NGS 5,574, 697. 63 500, 099. 17
FUNDS AVAI LABLE: $ 470, 335. 81 STOCKPI LED NATERI ALS 0.00 0.00
GROSS EARNI NGS 5,574, 697. 63 500, 099. 17
TOTAL CLAI NS: $ 0.00 RETAI NAGE -64,189. 67 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5,510, 507. 96 500, 099. 17
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 5,510, 507. 96 500, 099. 17
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 500, 099. 17

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18727 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18727-BI D ESTI MATE RUN 01/ 02/ 2013
PRQIECT: STAO09A- 033 ESTI MATE NO 0005 11:12: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00201 Renoval of Curb 3, 285. 000 3, 285. 000
LF 0. 000 0. 00
3.12000 3, 285. 000 10, 249. 20
0010 202-00240 Renoval of Asphalt Mat (Pl aning) 19, 447. 000 19, 447. 000
SY 0. 000 0. 00
2.24000 19, 447. 000 43, 561. 28
0015 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 3, 548. 000 3, 548. 000
SY 0. 000 0. 00
4. 52000 3, 548. 000 16, 036. 96
0020 202-01130 Renoval of Quardrail Type 3 479. 000 0. 000
LF 479. 000 833. 46
1. 74000 479. 000 833. 46
0025 202- 01300 Renoval of End Anchorage 16. 000 0. 000
EACH 16. 000 2,537.60
158. 60000 16. 000 2,537.60
0030 202- 04002 G ean Cul vert 4. 000 4. 000
EACH 0. 000 0. 00
455. 74000 4. 000 1, 822. 96
0035 203- 00060 Enbanknent Material (Conplete In Place) 3,117. 000 1, 150. 000
cY 1, 967. 000 101, 339. 84
51. 52000 3,117. 000 160, 587. 84
0040 203- 00062 Enbanknent Material (Conplete In Place) (Special) 40. 000 40. 000
CY 0. 000 0. 00
115. 08000 40. 000 4, 603. 20
0045 203-01500 Bl adi ng 12. 000 8. 000
HOUR 0. 000 0. 00
86. 20000 8. 000 689. 60
0050 203-01510 Backhoe 36. 000 18. 000
HOUR 6. 000 723. 48
120. 58000 24.000 2,893.92
0055 203-01550 Dozi ng 10. 000 0. 000
HOUR 6. 000 910. 98

151. 83000 6. 000 910. 98



CONTI D C18727 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18727-BI D ESTI MATE RUN 01/ 02/ 2013
PRQIECT: STAO09A- 033 ESTI MATE NO 0005 11:12: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 14. 000 2,592. 24
185. 16000 14. 000 2,592.24
0065 203-02330 Labor er 40. 000 17. 000
HOUR 0. 000 0. 00
35. 94000 17. 000 610. 98
0070 206- 00000 Structure Excavation 721. 000 721.000
CcY 0. 000 0. 00
49. 21000 721. 000 35, 480. 41
0075 207-00210 St ockpi | e Topsoi | 20. 000 20. 000
CcY 0. 000 0. 00
31. 25000 20. 000 625. 00
0080 208-00002 Erosion Log (12 Inch) 6, 238. 000 2,418. 000
LF 3, 820. 000 13, 943. 00
3. 65000 6, 238. 000 22,768.70
0085 208-00009 Erosi on Log (20 Inch) 400. 000 36. 000
LF 0. 000 0. 00
5. 62000 36. 000 202.32
0090 208-00034 Gravel Bag 1, 000. 000 48. 000
LF 0. 000 0. 00
5. 06000 48. 000 242. 88
0095 208-00045 Concrete Washout Structure 9. 000 8. 000
EACH 0. 000 0. 00
260. 43000 8. 000 2,083. 44
0100 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 875. 06000 0. 000 0. 00
0105 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 8. 000
HOUR 0. 000 0. 00
32. 03000 8. 000 256. 24
0110 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00

73. 70000 0. 000 0. 00



CONTI D Cc18727 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18727-BI D ESTI MATE RUN 01/ 02/ 2013
PRQJECT: STAO09A- 033 ESTI MATE NO 0005 11:12: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 208-00106 Sweepi ng (Sedi nent Renoval ) 2.000 0. 000
HOUR 2.000 343.76
171. 88000 2.000 343.76
0120 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
65. 37000 0. 000 0. 00
0125 208-00206 Er osi on Control Supervisor 80. 000 0. 000
DAY 0. 000 0. 00
215. 63000 0. 000 0. 00
0130 212-00006 Seedi ng (Native) 2.500 1. 800
ACRE 0. 000 0. 00
2, 810. 14000 1. 800 5, 058. 25
0135 212-00032 Soi | Condi tioni ng 2.500 1. 800
ACRE 0. 000 0. 00
3, 934.19000 1. 800 7,081.54
0140 213-00002 Mil ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 147. 35000 0. 000 0. 00
0145 213-00012 Spray-on Ml ch Bl anket 2.500 1. 800
ACRE 0. 000 0. 00
4,721. 03000 1. 800 8,497. 85
0150 213-00061 Mil ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
16. 86000 0. 000 0. 00
0155 216- 00201 Soi | Retention Bl anket (Straw Coconut) 200. 000 0. 000
SY 0. 000 0. 00
3.37000 0. 000 0. 00
0160 304- 06000 Aggregate Base Course (C ass 6) 5, 763. 080 3, 985. 080
TON 1, 778. 000 40, 965. 12
23. 04000 5, 763. 080 132, 781. 36
0165 403-00720 Hot M x Asphalt (Patching) (Asphalt) 700. 000 134. 880
TON 308. 370 32,471. 36
105. 30000 443. 250 46, 674. 23



CONTI D C18727 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 18727-BI D ESTI MATE RUN 01/ 02/ 2013
PRQIECT: STAO09A- 033 ESTI MATE NO 0005 11:12: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 58, 995. 660 58, 995. 660
TON 0. 000 0. 00
68. 27000 58, 995. 660 4,027,633.71
0175 411-10255 Enul si fied Asphalt (Sl ow Setting) 33, 745. 000 30, 454. 000
GAL 0. 000 0. 00
2. 58000 30, 454. 000 78,571. 32
0180 506-00218 Riprap (18 Inch) 127. 000 83. 000
CcY 44. 000 3,919.52
89. 08000 127. 000 11, 313.16
0185 506- 00236 Riprap (36 Inch) 231. 000 231. 000
CY 0. 000 0. 00
94. 71000 231. 000 21,878.01
0190 507- 00000 Concrete Slope and Ditch Paving 4. 000 4. 000
CY 0. 000 0. 00
752. 26000 4. 000 3, 009. 04
0195 601-03000 Concrete O ass D 42. 000 41. 400
CY 0. 000 0. 00
752. 26000 41. 400 31, 143. 56
0200 602- 00020 Rei nforcing Steel (Epoxy Coated) 2, 200. 000 1, 924.000
LB 0. 000 0. 00
1. 56000 1, 924. 000 3,001. 44
0205 603-10240 24 Inch Corrugated Steel Pipe 16. 000 16. 000
LF 0. 000 0. 00
213. 09000 16. 000 3,409. 44
0210 603-30024 24 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 056. 37000 1. 000 1, 056. 37
0215 604-30015 Manhol e Sl ab Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
275. 69000 1. 000 275. 69
0220 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 1, 070. 000 448. 000
LF 435. 000 7,294.95
16. 77000 883. 000 14, 807.91



CONTI D Cc18727 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18727-BI D ESTI MATE RUN 01/ 02/ 2013
PRQJECT: STAO09A- 033 ESTI MATE NO 0005 11:12: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 606- 02005 End Anchorage (Fl ared) 12. 000 8. 000
EACH 4.000 6, 154. 36
1, 538. 59000 12. 000 18, 463. 08
0230 607-00005 End Post 6. 000 0. 000
EACH 0. 000 0. 00
41. 53000 0. 000 0. 00
0235 607-01000 Fence Barbed Wre with Metal Posts 306. 000 100. 000
LF 206. 000 1, 954.94
9. 49000 306. 000 2,903.94
0240 607-11525 Fence (Plastic) 100. 000 100. 000
LF 0. 000 0. 00
5. 93000 100. 000 593. 00
0245 609-60011  Curb Type 6 (Section M 4, 080. 000 0. 000
LF 4, 080. 000 41, 208. 00
10. 10000 4, 080. 000 41, 208. 00
0250 614-00012 Sign Panel (Cass Il) 18. 000 0. 000
SF 18. 000 450. 00
25. 00000 18. 000 450. 00
0255 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 24.000 0. 000
LF 24.000 250. 08
10. 42000 24.000 250. 08
0260 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000 0. 000
EACH 2.000 750. 02
375. 01000 2.000 750. 02
0265 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
200, 000. 00000 1. 000 200, 000. 00
0270 626-01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
7,492. 96000 0. 000 0. 00
0275 627-00005 Epoxy Pavenent MarKking 1, 584. 000 0. 000
GAL 1, 536. 000 96, 291. 84
62. 69000 1, 536. 000 96, 291. 84



CONTI D Cc18727 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18727-BI D ESTI MATE RUN 01/ 02/ 2013
PRQJECT: STAO09A- 033 ESTI MATE NO 0005 11:12: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 627-00012 Pavenent Marking Paint (Low VOC Sol vent Base) 2, 420. 000 2,411. 000
GAL 0. 000 0. 00
20. 53000 2,411. 000 49, 497. 83
0285 630-00000  Fl aggi ng 5, 947. 000 4, 615. 000
HOUR 1, 332. 000 26, 759. 88
20. 09000 5, 947. 000 119, 475. 23
0290 630- 00007 Traffic Control Inspection 66. 000 48. 000
DAY 18. 000 1,903. 14
105. 73000 66. 000 6,978. 18
0295 630- 00012 Traffic Control Management 114. 000 81. 000
DAY 33. 000 23,673.54
717. 38000 114. 000 81, 781. 32
0300 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 2.700
EACH 0. 000 0. 00
687. 26000 2.700 1, 855. 60
0305 630-80341 Construction Traffic Sign (Panel Size A) 12. 000 10. 800
EACH 0. 000 0. 00
47. 58000 10. 800 513. 86
0310 630- 80342 Construction Traffic Sign (Panel Size B) 72.000 49. 500
EACH 0. 000 0. 00
58. 15000 49. 500 2,878.43
0315 630-80343 Construction Traffic Sign (Panel Size O 8. 000 5. 400
EACH 0. 000 0. 00
58. 15000 5. 400 314.01
0320 630-80355 Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
5, 815. 30000 1. 800 10, 467. 54
0325 630- 80360 Drum Channel i zi ng Devi ce 150. 000 49. 500
EACH 0. 000 0. 00
29. 61000 49. 500 1, 465. 70
0330 630-80370 Concrete Barrier (Tenporary) 250. 000 225. 000
LF 0. 000 0.00
34. 00000 225. 000 7, 650. 00



CONTI D Cc18727 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18727-BI D ESTI MATE RUN 01/ 02/ 2013
PRQJECT: STAO09A- 033 ESTI MATE NO 0005 11:12: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630-80380 Traffic Cone 250. 000 217. 800
EACH 0. 000 0. 00
8. 46000 217. 800 1, 842.59
0340 630-80510 Mobi | e Pavenent Mar ki ng Zone 1. 000 0. 000
LS 1. 000 570. 30
570. 30000 1. 000 570. 30
0345 630-85010 I npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
2, 960. 52000 0. 000 0. 00
0350 700-70010 F/ A M nor Contract Revisions 35, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0355 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0360 700-70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0365 700-70016 F/ A Fuel Cost Adjustnent 2, 000. 000 951. 650
F A 0. 000 0. 00
1. 00000 951. 650 951. 65
0370 700-70018 F/ A Roadway Snoot hness | ncentive 260, 629. 950 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70019 F/ A Asphalt Cenent Cost Adjustnent 20, 000. 000 16, 838. 350
F A 0. 000 0. 00
1. 00000 16, 838. 350 16, 838. 35
0380 700-70023 F/ A On-The-Job Trai nee 1, 920. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0385 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C18727 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18727-BI D ESTI MATE RUN 01/ 02/ 2013
PRQIECT: STAO09A- 033 ESTI MATE NO 0005 11:12: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0635 603-01300 30 In RCP 24.000 24.000
LF 0. 000 0. 00
37. 13000 24.000 891. 12
0640 603- 05030 30 In RCES 3. 000 3. 000
EACH 0. 000 0. 00
1, 300. 00000 3. 000 3, 900. 00
0645 900- 00005 Added Item (Day)/ Liquidated Damages 8. 000 0. 000
DAY -8.000 -7,000. 00
875. 00000 -8. 000 -7, 000. 00
0650 900- 00010 Added |tem (Hour)/ 80. 000 0. 000
HOUR 80. 000 7,120. 00
89. 00000 80. 000 7, 120. 00

CAT 0200 CURRENT AMI $ 5,790, 436.95 $ 407,961.41$ 5,375, 027.52
CAT NOO300 STRUCTURE H 13-E

0390 203-00060 Enbanknent Material (Conplete In Place) 72.000 72.000
(& 0. 000 0. 00
51. 52000 72.000 3,709. 44
0395 403- 00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
105. 30000 0. 000 0.00
0400 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 284. 500 142. 000
LF 142. 500 2,389.73
16. 77000 284.500 4,771. 06
0405 606- 01370 Transition Type 3G 8. 000 4.000
EACH 4.000 5, 000. 16
1, 250. 04000 8. 000 10, 000. 32
0410 606-02005 End Anchorage (Fl ared) 8. 000 4.000
EACH 4.000 6, 154. 36
1, 538. 59000 8. 000 12, 308.72
0415 606-99999 Quardrail Type 7 (Precast) 108. 000 108. 000
LF 0. 000 0. 00

46. 57000 108. 000 5, 029. 56



CONTI D Cc18727 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18727-BI D ESTI MATE RUN 01/ 02/ 2013
PRQJECT: STAO09A- 033 ESTI MATE NO 0005 11:12: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURE H-13-E
0420 609-60011  Curb Type 6 (Section M 80. 000 0. 000
LF 0. 000 0. 00
10. 10000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 36,627.11 % 13,544.25 % 35,819. 11
CAT NO0301 STRUCTURE | -14-1
0425 202-00201 Renoval of Curb 65. 000 65. 000
LF 0. 000 0. 00
3.12000 65. 000 202. 80
0430 202- 00500 Renoval of Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
6, 896. 06000 1. 000 6, 896. 06
0435 202-01130 Renoval of Quardrail Type 3 411. 000 0. 000
LF 411. 000 715. 14
1. 74000 411. 000 715. 14
0440 202- 01300 Renoval of End Anchorage 4.000 0. 000
EACH 0. 000 0. 00
158. 60000 0. 000 0. 00
0445 203- 00060 Enbanknent Material (Conplete In Place) 260. 000 43. 000
CY 0. 000 0. 00
51. 52000 43. 000 2,215. 36
0450 203-00100 Mick Excavation 135. 000 135. 000
CY 0. 000 0. 00
27.50000 135. 000 3,712.50
0455 206- 00000 Structure Excavation 85. 000 85. 000
CY 0. 000 0. 00
49. 21000 85. 000 4,182. 85
0460 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
105. 30000 0. 000 0. 00
0465 506-00218 Riprap (18 Inch) 55. 000 55. 000
CY 0. 000 0. 00
89. 08000 55. 000 4,899. 40



CONTI D C18727 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18727-BI D ESTI MATE RUN 01/ 02/ 2013
PRQIECT: STAO09A- 033 ESTI MATE NO 0005 11:12: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO301 STRUCTURE I -14-1

0470 515- 00400 Concrete Seal er 25. 000 0. 000
Sy 0. 000 0. 00
89. 37000 0. 000 0.00
0475 601-03000 Concrete Oass D 29. 000 20. 000
cY 9. 000 6, 770. 34
752. 26000 29. 000 21, 815. 54
0480 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 434. 000 1, 165. 000
LB 269. 000 419. 64
1. 56000 1, 434. 000 2,237.04
0485 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 142. 500 0. 000
LF 142. 500 2,389.73
16. 77000 142. 500 2,389.73
0490 606- 01370 Transition Type 3G 4.000 0. 000
EACH 4.000 5, 000. 16
1, 250. 04000 4. 000 5, 000. 16
0495 606- 02005 End Anchorage (Fl ared) 4.000 0. 000
EACH 4.000 6, 154. 36
1, 538. 59000 4.000 6, 154. 36
0500 606-11010 Bridge Rail Type 10R 65. 000 0. 000
LF 65. 000 11,192.35
172. 19000 65. 000 11,192.35
0505 609- 60011 Curb Type 6 (Section M 80. 000 0. 000
LF 0. 000 0. 00
10. 10000 0. 000 0.00

CAT 0301 CURRENT AMI  $ 86, 469.78 $ 32,641.72% 71, 613. 29
CAT NO0302 STRUCTURE J-14-F

0510 202-00425 Renoval of Bridge Railing 64. 000 0. 000
LF 0. 000 0. 00
11. 06000 0. 000 0. 00
0515 202-01130 Renoval of Guardrail Type 3 251. 000 0. 000
LF 251. 000 436. 74

1. 74000 251. 000 436. 74



CONTI D C18727 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18727-BI D ESTI MATE RUN 01/ 02/ 2013
PRQIECT: STAO09A- 033 ESTI MATE NO 0005 11:12: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE J-14-F

0520 202- 01300 Renoval of End Anchorage 4.000 0. 000
EACH 0. 000 0. 00
158. 60000 0. 000 0. 00
0525 203-00060 Enbanknent Material (Conplete In Place) 260. 000 0. 000
Cy 0. 000 0. 00
51. 52000 0. 000 0. 00
0530 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
105. 30000 0. 000 0. 00
0535 601- 06100 Concrete (Patching) 5. 000 1. 000
Cy 0. 000 0. 00
1, 053. 16000 1.000 1,053.16
0540 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 206. 500 0. 000
LF 206. 500 3,463.01
16. 77000 206. 500 3,463.01
0545 606- 01370 Transition Type 3G 4.000 0. 000
EACH 4.000 5, 000. 16
1, 250. 04000 4.000 5, 000. 16
0550 606- 02005 End Anchorage (Fl ared) 4.000 0. 000
EACH 4.000 6, 154. 36
1, 538. 59000 4.000 6, 154. 36
0555 606-11010 Bridge Rail Type 10R 0. 000 0. 000
LF 0. 000 0. 00
172. 19000 0. 000 0. 00
0560 609- 60011 Curb Type 6 (Section M 80. 000 0. 000
LF 0. 000 0. 00
10. 10000 0. 000 0. 00

CAT 0302 CURRENT AMI  $ 35, 865. 51 $ 15,054.27 $ 16, 107. 43
CAT NOO0303 STRUCTURE J-14-C

0565 202-00425 Renoval of Bridge Railing 92. 000 91. 000
LF 0. 000 0. 00
11. 06000 91. 000 1, 006. 46



CONTI D: C18727 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18727-BI D ESTI MATE RUN 01/ 02/ 2013
PRQJECT: STA009A- 033 ESTI MATE NO. 0005 11:12: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0303 STRUCTURE J-14-C
0570 202-01130 Renoval of CQuardrail Type 3 200. 000 0. 000
LF 200. 000 348. 00
1. 74000 200. 000 348. 00
0575 202- 01300 Renoval of End Anchorage 4.000 0. 000
EACH 0. 000 0. 00
158. 60000 0. 000 0.00
0580 203-00060 Enbanknent Material (Conplete In Place) 260. 000 0. 000
Cy 0. 000 0. 00
51. 52000 0. 000 0.00
0585 403- 00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
105. 30000 0. 000 0.00
0590 509- 50300 Ti mber Fastener (Gl vanized) 15. 000 0. 000
EACH 3.000 1,163.79
387. 93000 3.000 1,163.79
0595 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 142. 500 0. 000
LF 142. 500 2,389.73
16. 77000 142. 500 2,389.73
0600 606- 01370 Transition Type 3G 4.000 0. 000
EACH 4.000 5, 000. 16
1, 250. 04000 4.000 5, 000. 16
0605 606- 02005 End Anchorage (Fl ared) 4.000 0. 000
EACH 4.000 6, 154. 36
1, 538. 59000 4. 000 6, 154. 36
0610 606-11010 Bridge Rail Type 10R 183. 000 91. 000
LF 92. 000 15, 841. 48
172. 19000 183. 000 31, 510. 77
0615 609- 60011 Curb Type 6 (Section M 80. 000 0. 000
LF 0. 000 0. 00
10. 10000 0. 000 0.00
CAT 0303 CURRENT AMI  $ 67,077.09 $ 30,897.52 % 47,573. 27



CONTI D C18727 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 18727-BI D ESTI MATE RUN 01/ 02/ 2013
PRQIECT: STAO09A- 033 ESTI MATE NO 0005 11:12: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0620 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 812. 55000 1. 000 13,812.55
0625 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 661. 05000 1. 000 12, 661. 05
0630 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 083. 40000 1. 000 2,083. 40
CAT 0400 CURRENT AMI  $ 28,557.00 $ 0.00$ 28, 557. 00

PRQJIECT TOTAL CURRENT AMI $ 6,045,033.44 $ 500, 099.17 $ 5,574, 697. 62



